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Monthly Report Template for COMPETE Grantees 
 
Grantee: FCI  Report for the month of: MAY 2011 
 
In the month of May, CVS project continued with training and demonstrations to lead farmers for better dissemination 
of information as well as bulking and market linkages. This has helped in reducing post harvest losses for the farmers. 
Farmers were able to bulk their produce, establish transitional stores and sell better quality produce to targeted 
buyers. This has continued accruing better incomes for farmers under the project.  Updating of the CVS farmers’ 
database has been completed, enabling real-time referencing to beneficiaries under the project. 
 

Site Specific Milestones 
 

Tigania East 
 

Activities  
Activities should be directly in-
line with your grant agreement 

Deliverables Activity Status  
If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores established  Two stores were established within the month and 
storage done; - 1 cocoon and 1 transitional store at 
Marega 

 2287 farmers had their home-based storage  
upgraded  

2. Procurement of drying / 
quality control equipment and 
storage infrastructure 

 

Sieves, sampling 
spears and stores 
handling gears 

 1 metallic silo has been procured and delivered in 
Tigania East 

5. Capacity building and training 
of store personnel 
  Development of training 

materials outline 
  Hiring resource person 
 Training 

Practical 
implementation of 
skills acquired 

  15 officials (4 males, 11 females) were trained on 
store management representing 7 CPGs  
 

 CPG members of the groups represented stored 
approximately 38 Metric Tons (MTs) of maize. 
 

6. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial Village 
sub-committees and Warehouse 
management committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 Training has been undertaken for store management 
team from one of the s commercial village   

 1 training for the 15 (9 males, 6 females) CV 
representatives trained on quality maintenance. 
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Community technical farmers 
(COTEFs) capacity building 
 Conduct training workshops 

COTEFs attendance  1 workshop conducted on data collection techniques 
attended by 15 COTEFs and outreached to 2300 
farmers from Tigania East. 

7. Linking producers with 
buyers; Buyer seller forums  
 Organize and hold buyer seller 

business forums to  
 Negotiation on trade 

parameters between 
commercial village farmers 
and key identified buyers 

Key buyers 
identified and 
linked to 
commercial villages  

 2 key grain  buyers have been identified and linked to 
the commercial villages within the month 

 Farmers linked to the buyer and a collective sale 
worth Ksh 1,258,790 realised. 
 
 

12. Grow awareness on storage 
infrastructures services provided 
by FCI and COMPETE and 
benefits of utilizing this 
infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Stakeholders 
attendance 

 Awareness created on the use of metal silo as a 
storage infrastructure for MOA Mikinduri division. 

 
 
Imenti South 
 

Activities  
Activities should be directly in-
line with your grant agreement 

Deliverables Activity Status  
If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 
 Stores branding 

Stores established  A village store has been established at Nkungugu 
commercial village. 

 Encouraged use of improved house hold storage 
structures and improved four stores within two 
commercial villages.  

7. Develop training materials for  
trainers, farmers and buyers 

 Commercial village 
training materials 

Training modules    Developed training materials for farmers on proper 
handling of chemicals for post harvest preservation.  



 
Farm Concern International (FCI) 
USAID/COMPETE 

3 

8. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial Village 
sub-committees and Warehouse 
management committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 Trained 86 (56 women &30 men) farmers from 
Nkachie CV on quality management and Collective 
Marketing. 

 Trained 52 farmers from Mwegeki CV on grain Quality 
management.  

11. Link input suppliers with 
commercial village producers  
 Hold field days 
 Collective sourcing for inputs  

Number of input 
suppliers 

 Linked farmers from Kananjiru CPG with Agro 
solution dealers. This enabled the farmers to 
collectively purchased Actellic super chemical to 
control postharvest losses at a quantity of 20%. 

12. Grow awareness on storage 
infrastructures services provided 
by FCI and COMPETE and 
benefits of utilizing this 
infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Number 
stakeholders  
attending 

 Awareness creation to 48 farmers (23 women & 25 
men) from Maraa CV on use of cocoons & Metal silos 
in grain storage. 

13. Collection, bulking cleaning, 
sorting, drying, storage 
 Collective bulking, sorting and 

quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, receipts, 
delivery notes   

 Trained 86 (56 women &30 men) farmers from 
Nkachie CV on village stores management and 
improvement on house hold storage. 

 Trained 52 farmers from Mwegeki CV on record 
keeping. 

 
Tharaka 
 

Activities  
Activities should be directly in-
line with your grant agreement 

Deliverables Activity Status  
If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

1. Selection of commercial 
village stores  
 Stores identification and 

negotiation 

Stores established  10 Household storage demos identification in 
progress targeting 2 household stores in every CV 

 Baseline status of the stores identified for upgrading 
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 Stores branding 

2. Farmer mobilization and 
registration of farmers 

No of  farmers 
registered 

 More than 860 farmers data collected in Tunyai, 
Kithino, Gatunga, Marimanti, Nkondi, Mukothima  

3. Procurement of drying / 
quality control equipment and 
hermetic cocoons 

 

Sieves, sampling 
spears and stores 
handling gears 

 A demonstration model silo will be delivered in 
Tharaka in early June 

3. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial Village 
sub-committees and Warehouse 
management committees) 
  Organize workshops and 

training forums 

 Farmers 
attendance 

 Trained 17 (5 male 12 females)  COTEFs in Tunyai and 
Gatunga on data management  

 The COTEFs captured  farmer database spread in 50 
CPGs 

 

 
 
Tigania West 
 

Activities  
Activities should be directly in-
line with your grant agreement 

Deliverables Activity Status  
If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

1. Capacity building and training 
of store personnel 
  Development of training 

materials outline 
  Hiring resource person 
 Training 

Practical 
implementation of 
skills acquired 

 45 COTEFs have been trained on store management and 
proper record keeping. 

 

2. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial Village 
sub-committees and Warehouse 
management committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 45 COTEFs  were trained on collective marketing skills and 
documentation 
 

5. Grow awareness on storage 
infrastructures services provided 
by FCI and COMPETE and 
benefits of utilizing this 
infrastructures. 

 Number of 
attendants 

 37.8 Tons bags were stored in a transitional store  
130 farmers were able to store their maize in good 
condition 
 

 Community members and stakeholders from KENFAP, 
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 Courtesy calls [ MOA, 
Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

MOA Provincial Administration and other 
stakeholders were trained on CV model and 
awareness created on storage infrastructure models 
at an agricultural show. 

6. Collection, bulking cleaning, 
sorting, drying, storage 
 Collective bulking, sorting and 

quality control 
 Increase sales 
  Increase grain collectively 

bulked and stored 
 Enhance record keeping  
 Training on village stores 

management  

Inventory records 
and grain banking 
passbooks  
 
Quantity of grain 
sold / stored   
 
Transactional 
documents ( 
invoices, receipts, 
delivery notes   

 45 COTEFs from CPGs have been trained on storage 
and quality control 

 Demonstrations on using sampling spear, weighing 
machine scales, chemical application and moisture 
meter have been demonstrated to these farmers.  

 Approximately 37MT of maize were sold collectively 
at a price of Kshs2, 700 per bag from 200 farmers. 

 

 
Jinja 
 

Activities  
Activities should be directly in-
line with your grant agreement 

Deliverables Activity Status  
If the activity has been accomplished, please give 
results. If the activity has not been accomplished, 
please provide an explanation. 

1. Selection of commercial 
village stores   
 Stores identification and 

negotiation 
 Stores branding 

 
Farmer mobilization 

Stores established              3 Stores have been selected for renovation  

 Butagaya in Namagera  village 

 Buyengo in Nakagyo village 

 Busede kisilira village 
Branding is ongoing 
 

 39 Commercial villages have been formed; 10 in 
Busede, 13 in Buyengo, 16 in Butagaya and trained on 
collective action 
 

2. Procurement of drying / 
quality control equipment and 
hermetic cocoons 

 

Sieves, sampling 
spears and stores 
handling gears 

 Sieves, Sampling spears and store handling gears 
have been procured 

 Hermetic Cocoons are on ground 

3. Capacity building and training 
of store personnel 
  Development of training 

materials outline 
  Hiring resource person 
 Training 

Practical 
implementation of 
skills acquired 

 
Trainings have been held on; Commercials Group 
formation, collective marketing and purchasing, 
quality management , commercial village model, 
individual and group Saving in the 3 sub-counties as 
follows;  

 85 farmers in Busede 

 181 farmers in Butagaya 
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 229 farmers in Buyengo 
 

4. EAC simplified grain standards 
materials  for producers and 
traders 
 Repackage  the EAC Maize 

standards in simple and local 
languages 

 TOTs for EAC maize standards 
 

Simplified EAC 
maize standards 
handbooks 
  
Maize standard 
training material 

 Simplified EAC maize standard hand books have been 
distributed to all the 3 sub counties  
 

 2 TOTs were done on the EAC maize standards and 
have been followed up  

5. Develop training materials for  
trainers, farmers and buyers 

 Commercial village 
training materials 

Training modules   Commercial Village model training materials have 
been translated to Luganda for reading and 
understanding by farmers 

 Saving passbooks have been distributed to farmers 

6. Conduct trainings on; 
Collective Marketing; Post 
harvest and Quality 
management (Marketing sub-
committees, Commercial Village 
sub-committees and Warehouse 
management committees) 
  Organize workshops and 

training forums 

  
Farmers 
attendance 

 

 481 Farmers have been trained on post harvest 
handling, Collective marketing and quality 
management;- 72 in Busede, 185 in Butagaya, 224 in 
Buyengo  
 

 20 commercial villages have been trained on financial 
management and 6 have started the saving Scheme 
 

7. Community technical farmers 
(COTEFs) capacity building 
 Conduct training workshops 

COTEFs attendance  15 COTEFS have been capacity built for technical back 
stopping 

8. Linking producers with 
buyers; 
Buyer seller forums  
 Organize and hold buyer seller 

business forums to  
 Negotiation on trade 

parameters between 
commercial village farmers 
and key identified buyers 

Key buyers 
identified and 
linked to 
commercial villages  

Buyers have been identified and business forums held to 
discuss on the quality, quantity and supply schedules as 
follows; 

 Hill top Company Limited- Maize and Soya 

 Ugachick Poultry Breeder- Maize and Soya 

 World Food Program- Maize 

 Central Market Traders- All Cereals 

 Kazimingi Market  Trader- Maize  

 Local Schools- Beans 
9. Link input suppliers with 
commercial village producers  
 Hold field days 
 Collective sourcing for inputs  

Number of input 
suppliers 

 Linkages have been enhanced for farmers to access  
inputs including certified seeds, fertilizers, pesticides 
and drying material 
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10. Grow awareness on storage 
infrastructures services provided 
by FCI and COMPETE and 
benefits of utilizing this 
infrastructures. 
 Courtesy calls [ MOA, 

Provincial 
administration/Counties, 
Local NGOs, Group reps] 

  Hold community forums / 
barazas and focused village 
meetings 

 Number of 
attendants 

  A total 481 farmers have been sensitized improved 
storage structures 

 Cocoons and other improved storage infrastructures  
have been set up for demonstration, at all sub 
counties   

 9 Barazas and village meetings have been held 

 Partnership with Office of Relief and Development 
support (ORDS) and a MOU is being developed on the 
roles of each partner, time frame, detailed work plan, 
targets and expectations on how to enhance the 
benefits of the CVs project. 

 Stakeholders’ meeting has been held at Jinja district 
headquarters; participants were Local government, 
NAADS, Ministry of Agriculture, Child fund, ORDS, 
Heifer, FCI and WFP and the agenda of the meeting 
was grain production, storage and marketing. 
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Annexes  
 
Sample of Supporting Documents 
 

           
Stakeholders forum                                                                              Weighing and bulking of maize 
 

                         
Training attendance list                                                                                  Bank deposit slip 
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Sales receipt 
 

 
Farmer payment record 


